June 24th, 2015

Kevin Turner

US EPA RECORDS CENTER REGION 5

3172

On-Scene Coordinator

USEPA Emergency Response

8588 Rt. 148

Marion, IL 62959

RE: Monthly Progress Report No. 18 (June 2015)

Chemetco — Hartford, IL 62048

Dear Mr. Turner

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved
on 9/13/13 to provide U.S. EPA wrth a monthly progress report about the ongoing activities at the
former Chemetco Site in Hartford, IL.

1. Actions Taken During the previous Month to Comply with Consent Decree

AU

Processed and sold 4,946.20 MT of material in May to DJL Mining.

2. ‘Summary of Data Received during the Reporting Period:

Storm water Outfall #5 available upon request

Air Monitoring data available upon request

<
N

3. Work Plans and other Deliverables Submitted during the Reporting Period:

Nothing to report at this time.

4. Activities Planned for the Next Reporting Period:

Metallic Separation Plant- Phase one is completed

1.

2.
3.
4

Plant is operating.and will continue calibrating eqmpment to optimize process.
Working with Ameren to get the plant swntched from generators to electric.
Ameren is rerouting low power lines.

Working with city of Hartford to improve condition of Old Altenburg Road to handIe
the flow of truck traffic leaving the plant.

Begin shipments of products from this process.
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e Zinc Bunker-Continue shipping material. Concrete process to remove moisture is being
diécontinued and will be air drying the material from here on out. The heavy rains this '
past month set us back on shipping volume. . ) _

o Fugutive Dust ' -' i ' ' .
1. Air Monitoring System- Continue operatmg with.the air monitormg system in place.
2. Dust Suppression- Municipal Sweepers Inc. continues to sweep and vacuumthe ~

‘concrete around the property to assist with fugitive dust.
3. Water Misting Systems- The site has had plenty of rainfall this.past month and has
" aided in keeping the site moist. We have been using pumps to spray water into the
air to help manage storm water and keep the dust down.
5. Problems Encountered Ant|C|pated Problems and Planned Resolutions of Past or Ant|C|pated
Problems: . _ .
e The heavy rain fall has hindered our productivity this past month.
e Continue calibration of the plant.

6. Modifications to Approved Work Plans or Schedules .
: . Expect to have the Zinc Bunker material gone by the first of October as long as
the weather cooperates for Air Drying.

. Metalic Separation Plant-is on line and should be in full swmg by end ofJuIy As
process is refined and production volume increases addltional shifts may be _
added. '

7. Summary off -site Shipments- )

e 4,946.20 MT DJL Zinc'Bunke'r Material in May. Docunientation is available on Request.

* As of 5/15/2015 the grand total of Slag and Zinc Bunker Materlal shipped to DJL Mining
'is 26 224.20 metric tons

If you have any questlons regardlng this progress report please feel free to caII me at (314) 409- 7283
Regards —
Steve Zuber . |

Paradigm Minerals & Environmental Services

3754 Chemetco Lane

Hartford, IL 62048
Cell: (314) 409- 7283





